



Consolidated Test Matrix — User Stories · Acceptance · Test Plan · Cases · Results

HUMAIN Create Studio · 74 tasks mapped to acceptance criteria, test cases and live validation results · Confidential

Legend: **PASS**=validated live · **PASS***=built, live AI generation blocked on Anthropic credits · **PARTIAL**=prototype equivalent, not full prod spec · **PLANNED**=future sprint/phase · **BLOCKED**=needs external dependency · **N/A**=process artefact | Totals: PASS 47 · PASS* 0 · PARTIAL 13 · PLANNED 8 · BLOCKED 0 · N/A 6

#	Task / Area	User Story	Acceptance Criteria	Test Plan & Cases	Success / Expected Outcome	Result	Evidence
G1	HUMAIN kickoff + confirm infra/OIDC/LLM dependencies Program / Governance · Sudeep · S1 · P0	As the programme team, we need infra/OIDC/LLM dependencies confirmed so delivery is governed and unblocked.	Sign-off / artefact exists and is agreed by HUMAIN.	Plan: Document review / governance gate. Cases: Verify artefact present and approved.	Success: Artefact approved before dependent sprint starts. Outcome: Infra/oidc/llm dependencies confirmed.	N/A (process)	Delivery governance; not software-testable
G2	Architecture baseline sign-off Program / Governance · Mithilesh · S1 · P0	As the programme team, we need architecture baseline signed off so delivery is governed and unblocked.	Sign-off / artefact exists and is agreed by HUMAIN.	Plan: Document review / governance gate. Cases: Verify artefact present and approved.	Success: Artefact approved before dependent sprint starts. Outcome: Architecture baseline signed off.	N/A (process)	Delivery governance; not software-testable
G3	Repo, branching, coding standards + ADR process Program / Governance · Mithilesh · S1 · P0	As the programme team, we need repo/branching/ADR standards in place so delivery is governed and unblocked.	Sign-off / artefact exists and is agreed by HUMAIN.	Plan: Document review / governance gate. Cases: Verify artefact present and approved.	Success: Artefact approved before dependent sprint starts. Outcome: Repo/branching/adr standards in place.	N/A (process)	Delivery governance; not software-testable
G4	Requirement → epic/story backlog mapping Program / Governance · Shruti · S1 · P0	As the programme team, we need requirements mapped to accepted backlog with acceptance criteria so delivery is governed and unblocked.	Sign-off / artefact exists and is agreed by HUMAIN.	Plan: Document review / governance gate. Cases: Verify artefact present and approved.	Success: Artefact approved before dependent sprint starts. Outcome: Requirements mapped to accepted backlog with acceptance criteria.	N/A (process)	Delivery governance; not software-testable
G5	Sprint ceremonies, cadence, dependency & risk register Program / Governance · Shruti · S1 · P1	As the programme team, we need sprint ceremonies + risk/dependency register running so delivery is governed and unblocked.	Sign-off / artefact exists and is agreed by HUMAIN.	Plan: Document review / governance gate. Cases: Verify artefact present and approved.	Success: Artefact approved before dependent sprint starts. Outcome: Sprint ceremonies + risk/dependency register running.	N/A (process)	Delivery governance; not software-testable
G6	Cross-stream integration ownership Program / Governance · All · S1–S12 · P1	As the programme team, we need cross-stream integration owned to release branch so delivery is governed and unblocked.	Sign-off / artefact exists and is agreed by HUMAIN.	Plan: Document review / governance gate. Cases: Verify artefact present and approved.	Success: Artefact approved before dependent sprint starts. Outcome: Cross-stream integration owned to release branch.	N/A (process)	Delivery governance; not software-testable
1.0	GCP KSA provisioning Infrastructure · Neelesh · S1 · P0	As DevOps, I provision GCP KSA so all compute/storage are in-Kingdom (PDPL).	GKE, VNet, NSGs, Secret Manager, Artifact Registry live in KSA region.	Plan: Infra acceptance + region check. Cases: TC: confirm resources in KSA region; deny cross-region.	Success: All compute/storage in-Kingdom. Outcome: Sovereign cluster ready.	PARTIAL	Prototype runs in GCP (single VM + Docker), not yet GKE/managed KSA cluster
2.0	CI/CD pipeline (GitHub Actions → Artifact Registry → GKE) Infrastructure · Neelesh · S2 · P0	As the team, I need CI/CD so we ship reliably.	Build→push→deploy with cache-bust + forced recreate.	Plan: Pipeline run + deploy verify. Cases: TC: push commit → image built → deployed; cache-bust works.	Success: Reliable repeatable deploys. Outcome: Automated delivery.	PARTIAL	Prototype uses git reset + docker compose build/recreate + GIT_SHA cache-bust (deploy-haow.sh); not GitHub Actions→GKE
3.0	Nginx TLS edge + CORS/CSRF config Infrastructure · Neelesh · S2 · P0	As a user, all traffic is HTTPS with secure headers.	TLS edge, CORS allow-list, CSRF, secure headers.	Plan: Security headers + TLS test. Cases: TC: HSTS/CSP/X-Frame present; HTTP→HTTPS; CORS blocked off-list.	Success: HTTPS-only, headers enforced. Outcome: Secure edge.	PASS	Live: HSTS, CSP, X-Frame, nosniff, Referrer/Permissions-Policy all present; cookies Secure/HttpOnly
4.0	PostgreSQL + pgvector setup Infrastructure · Neelesh · S1 · P0	As the platform, Postgres+pgvector is source of truth + embeddings.	Managed PG with pgvector enabled.	Plan: DB + vector query test. Cases: TC: write/read collections; 384-dim vector store/retrieve.	Success: Durable store + vector search. Outcome: Data tier ready.	PASS	Live: Postgres + pgvector in use (RAG/embeddings 384-dim); container PG (not yet managed)
5.0	Redis setup (cache + queue) Infrastructure · Neelesh · S2 · P0	As the platform, Redis backs cache + queue.	Redis for sessions + job queue.	Plan: Service-up + queue test. Cases: TC: cache set/get; background job enqueued/processed.	Success: Async queue operational. Outcome: Cache/queue ready.	PASS	Live: Redis container running
6.0	Object store (in-region) Infrastructure · Neelesh · S2 · P0	As the platform, media/renders stored in-region.	Object store in KSA.	Plan: Upload/retrieve test. Cases: TC: store + fetch asset.	Success: No cross-border assets. Outcome: Sovereign object store.	PARTIAL	Prototype uses container/local volume + Replicate URLs; managed in-region store planned
7.0	Container image strategy Infrastructure · Neelesh · S2 · P1	As the team, one shared image, many services.	Single base image; CMS/AI/Console services.	Plan: Build test. Cases: TC: one image runs 3 services.	Success: Fast consistent builds. Outcome: Shared image.	PASS	Live: one humain-cms-stack image, 3 services
8.0	Secrets management (Secret Manager) Infrastructure · Neelesh · S1 · P0	As security, secrets isolated from code.	LLM/DB/store keys in secret store, not repo.	Plan: Secret-handling review. Cases: TC: no secrets in repo/responses; keys in env.	Success: Secrets separated. Outcome: No leakage.	PARTIAL	Live: secrets in .env.production (gitignored, not committed); managed Secret Manager planned
9.0	Health checks & restart-on-failure Infrastructure · Neelesh · S3 · P1	As ops, services restart on failure.	Liveness/readiness probes.	Plan: Failure-injection test. Cases: TC: kill container → auto-restart.	Success: Self-healing app tier. Outcome: Resilient runtime.	PARTIAL	Live: docker restart:unless-stopped; K8s probes planned
10.0	Centralised logging & metrics (observability) Infrastructure · Neelesh · S4 · P1	As ops, logs/metrics are centralised.	Ship logs+metrics; every action traceable.	Plan: Observability review. Cases: TC: action → log/metric visible centrally.	Success: Full traceability. Outcome: Observability.	PARTIAL	Live: container logs + audit log; centralised metrics/alerting planned
11.0	Payload CMS v3 scaffold CMS Backend · BHUMIKA · S2 · P0	As the platform, Payload v3 is the system-of-record.	Payload v3 + Postgres adapter initialised.	Plan: Smoke test. Cases: TC: CMS boots; collections CRUD.	Success: CMS operational. Outcome: Headless CMS live.	PASS	Live: Payload 3.85 running; admin/REST internal
12.0	Nine content-type schemas (BaseContent + 4-mixin) CMS Backend · BHUMIKA · S2 · P0	As an author, 9 content types exist with shared mixins.	9 collections w/ BaseContent/Locale/SEO/AIAssist.	Plan: Schema test. Cases: TC-SCH-1: all 9 collections reachable + CRUD.	Success: All content types usable. Outcome: Schema complete.	PASS	Live TC-SCH-1: 9/9 collections reachable
13.0	RBAC / ABAC — roles & site/dept scoping CMS Backend · BHUMIKA · S3 · P0	As an admin, RBAC/ABAC governs every endpoint.	Roles + site/dept scope enforced at collection+field level.	Plan: RBAC/ABAC suite. Cases: TC-RBAC (36): role gates, site/dept/locale scope, field-level, no escalation.	Success: Authorisation correct everywhere. Outcome: Governed access.	PASS	Live: 36/36 RBAC/ABAC (now 7 roles incl. siteAdmin — enhanced beyond the 6 planned)
14.0	Editorial workflow (Draft → In Review → Approved) CMS Backend · BHUMIKA · S3 · P0	As an editor, content moves Draft→In Review→Approved, gated.	Role-gated state machine; only authorised publish.	Plan: Workflow tests. Cases: TC-WF-1..5: transitions + publish gating.	Success: Governed editorial flow. Outcome: Workflow enforced.	PASS	Live TC-WF: draft→in_review→approved→published; author publish blocked (RBAC suite 403)
15.0	Versioning & rollback CMS Backend · BHUMIKA · S4 · P1	As an author, I can roll back to a prior version.	Per-doc version history + rollback.	Plan: Versioning test. Cases: TC-VER-1: versions accrue; restore prior.	Success: No lost work. Outcome: Versioning works.	PASS	Live TC-VER-1: 7 versions on a doc; Payload drafts/restore

#	Task / Area	User Story	Acceptance Criteria	Test Plan & Cases	Success / Expected Outcome	Result	Evidence
16.0	Immutable audit log CMS Backend · BHUMIKA · S3 · P0	As an admin, every action is in an immutable audit log.	Append-only log of CRUD/publish/agent calls; queryable.	Plan: Audit tests. Cases: TC-AUD-1/2: count increases; admin-only read.	Success: 100% actions logged. Outcome: Auditable.	PASS	Live TC-AUD: count 254→256 on action; author read 403
17.0	Per-locale field support (EN/AR independent draft/publish) CMS Backend · BHUMIKA · S4 · P0	As an author, EN+AR fields have independent draft/publish.	Per-locale values + states.	Plan: Locale test. Cases: TC-LOC-1: EN/AR independent values.	Success: Bilingual at field level. Outcome: Locale fields work.	PASS	Live TC-LOC-1: EN 'WF E2E' vs AR 'اختيار...' independent
18.0	Block-based page composition (13 block types) CMS Backend · BHUMIKA · S5 · P1	As an author, I compose pages from reusable blocks.	13 block types as versioned blocks.	Plan: Block test. Cases: TC: add Hero/RichText/CTA... render.	Success: Block composition. Outcome: Blocks usable.	PASS	Live: block set present in Pages (allBlocks)
19.0	Media management API + AI alt-text hook CMS Backend · BHUMIKA · S5 · P1	As an author, media uploads get AI alt-text.	Upload/retrieve media; alt-text hook.	Plan: Media test. Cases: TC: upload → stored; alt-text generated.	Success: Accessible media. Outcome: Media API.	PARTIAL	Live: media collection + Replicate image gen; auto alt-text hook depends on AI credits
20.0	Nullable AI/SEO/embedding columns (M1 migration) CMS Backend · BHUMIKA · S2 · P0	As an AI engineer, content tables have AI/SEO/embedding columns.	Nullable ai_draft/seo_meta/embedding cols.	Plan: Schema check. Cases: TC: columns exist on content tables.	Success: AI write-back unblocked. Outcome: Columns present.	PASS	Live: embeddings/seo fields present; pgvector populated
21.0	Webhook emitter (signed, on publish events) CMS Backend · BHUMIKA · S13+ (P3) · P2	As the ecosystem, publish emits signed webhooks.	Signed webhooks on publish.	Plan: Webhook test. Cases: TC: publish → signed webhook delivered.	Success: Integration events. Outcome: Webhooks.	PLANNED	Phase 3 — not built in prototype
22.0	Next.js App Router scaffold + SSE streaming Frontend Console · Arvind · S2 · P0	As an author, the console streams agent replies (SSE).	Next.js App Router + SSE streaming.	Plan: Streaming test. Cases: TC: prompt → streamed reply.	Success: Live streaming UI. Outcome: Console foundation.	PASS	Live: /api/chat SSE streams; AI output blocked on Anthropic credits (graceful error) · AI generation validated live 2026-06-17
23.0	Design token implementation (teal/lime/ink + Inter + IBM Plex Sans Arabic) Frontend Console · Arvind · S2 · P0	As any user, design tokens (incl. Arabic font) drive the UI.	Single CSS token system; Arabic co-primary.	Plan: Visual test. Cases: TC: tokens applied; Arabic font loads.	Success: Consistent design. Outcome: Tokens implemented.	PASS	Live: token system + IBM Plex Sans Arabic; design page
24.0	Persistent left sidebar + navigation IA Frontend Console · Arvind · S3 · P0	As an author, a persistent sidebar gives prompt-first IA.	Create/Search/Projects/Templates/Brand/Design; prompt-first home.	Plan: UI test. Cases: TC: nav renders; home = prompt box.	Success: Agent-first IA. Outcome: Navigation.	PASS	Live UI: all pages render (17/17)
25.0	Conversation thread UI (user right / agent left, streamed) Frontend Console · Arvind · S3 · P0	As an author, replies are a natural conversation thread.	Streamed messages w/ Copy/Retry; no form dumps.	Plan: UI test. Cases: TC: thread renders user/agent; Copy/Retry.	Success: Claude-like chat. Outcome: Conversation UI.	PASS	Live: AssistantTurn thread + Copy/Retry
26.0	Artifact card rendering (website / content / brand / theme) Frontend Console · Arvind · S4 · P0	As an author, agents return interactive artifact cards.	Website/content/brand/theme cards (Open/Download/Edit/Publish).	Plan: UI test. Cases: TC: build → interactive card.	Success: Always interactive outcome. Outcome: Artifact cards.	PASS	Live: SiteViewer/DocCard/Brand/Theme cards; live build needs AI credits · AI generation validated live 2026-06-17
27.0	RTL layout + Arabic typography Frontend Console · Arvind · S4 · P0	As an Arabic user, full RTL + Arabic typography.	RTL authoring + delivery.	Plan: RTL test. Cases: TC-LOC + RTL render.	Success: Arabic co-primary. Outcome: RTL works.	PASS	Live: EN/AR switch + RTL; per-locale validated
28.0	Auth / sign-in page (OIDC-ready, secure session) Frontend Console · Arvind · S3 · P0	As a user, secure OIDC-ready sign-in.	HTTPS sign-in, secure cookies, OIDC hook.	Plan: Auth test. Cases: TC: login/logout; secure cookie; bad pw rejected.	Success: Role-scoped sessions. Outcome: Secure auth.	PARTIAL	Live: local email/pw, Secure/HttpOnly cookie, logout; OIDC seam present, IdP not wired
29.0	Publish-to-CMS flow (draft for review) Frontend Console · Arvind · S6 · P0	As an author, I publish agent output as a draft for review.	Pick module → publish as draft.	Plan: Publish-flow test. Cases: TC: artifact → publish → draft created.	Success: Agents propose, humans dispose. Outcome: Publish flow.	PASS	Live: publish-to-module creates draft (blogPosts) — validated
30.0	Design System UI (prompt-driven theme generator, live preview) Frontend Console · Arvind · S7 · P1	As an author, I generate a theme from a description.	Prompt → palette/font/radius + live preview + Apply.	Plan: Design test. Cases: TC: describe → theme → apply to settings.	Success: Prompt-driven design. Outcome: Design System UI.	PASS	Live: /api/theme/suggest → preview/apply; live gen needs AI credits · AI generation validated live 2026-06-17
31.0	Brand Studio UI (Recommend → Review → Publish) Frontend Console · Arvind · S7 · P1	As a brand manager, AI recommends a brand guideline I publish.	Recommend→Review→Publish active brand.	Plan: Brand test. Cases: TC: suggest → edit → publish active.	Success: Governed brand. Outcome: Brand Studio.	PASS	Live: brand-guidelines suggest/save/active; live gen needs AI credits · AI generation validated live 2026-06-17
32.0	Projects library UI (browse, search, reopen, type-tagged) Frontend Console · Arvind · S8 · P1	As an author, all outputs are saved as typed Projects.	Browse/search/reopen, type-tagged.	Plan: Projects test. Cases: TC: create→list→reopen; owner-private.	Success: Reusable library. Outcome: Projects UI.	PASS	Live: Projects CRUD + now owner-private (IDOR fixed)
33.0	Video generation UI (script/storyboard card + async render) Frontend Console · Arvind · S11 · P2	As an author, I generate a video package + render.	Script/storyboard card + async render/status.	Plan: Video test. Cases: TC: generate package; render job; poll status.	Success: Video capability. Outcome: Video UI.	PASS	Live: video card + Replicate render/status; needs Replicate credit · AI generation validated live 2026-06-17
34.0	Node/Fastify AI service scaffold + tool-use loop AI Service · Mohit · S2 · P0	As the platform, an AI service runs the agent tool-use loop.	Fastify service; Orchestrator tool-use loop.	Plan: Service test. Cases: TC: /studio/chat agent loop runs.	Success: Agentic core. Outcome: AI service.	PASS	Live: ai-service healthy, tool-use loop; output blocked on AI credits · AI generation validated live 2026-06-17
35.0	Governed tool layer (search, retrieve, propose) AI Service · Mohit · S3 · P0	As governance, agents act only via a governed tool layer.	content_search/get/propose only; every call audited.	Plan: Tool-layer test. Cases: TC: agent uses tools; direct write blocked; audited.	Success: No direct agent writes. Outcome: Governed tools.	PASS	Live: governed tools + audit; agents propose drafts only
36.0	Orchestrator Agent (Claude Opus — reason + route) AI Service · Mohit · S3 · P0	As an author, an Orchestrator (Opus) plans + delegates.	Interprets brief, plans, delegates, assembles.	Plan: Orchestrator test. Cases: TC: brief → plan → specialists → deliverable.	Success: Multi-step reasoning. Outcome: Orchestrator.	PASS	Live: orchestrator on Opus; blocked on AI credits · AI generation validated live 2026-06-17
44.0	Provider abstraction layer (model-swap without re-platforming) AI Service · Mohit · S2 · P1	As the platform, LLMs are behind a provider abstraction.	Swap models without re-platforming.	Plan: Provider test. Cases: TC: route to different providers.	Success: No vendor lock-in. Outcome: Provider layer.	PASS	Live: provider registry (Claude/GPT/Grok/Gemini), per-model routing
22.5	Cost optimization (Haiku sub-agents, Opus orchestrator) AI Service · Mohit · S7 · P1	As ops, sub-agents use Haiku, orchestrator Opus (cost).	Generation/specialists Haiku; orchestrator Opus.	Plan: Cost-routing test. Cases: TC: specialist calls use Haiku.	Success: ~5-10x cheaper. Outcome: Cost tuned.	PASS	Live: fast:true routes specialists to Haiku (R7)
39.0	Local multilingual embedding model (384-dim, sovereign) AI Service · Abhishek · S2 · P0	As the platform, embeddings are local + sovereign.	384-dim local model; no external embed API.	Plan: Embedding test. Cases: TC: embed text locally; 384-dim.	Success: Sovereign embeddings. Outcome: Local embeddings.	PASS	Live: @xenova local embeddings, dim 384
42.0	RAG pipeline: index → embed → retrieve AI Service · Abhishek · S5 · P0	As an agent, RAG indexes + retrieves grounded content.	Embed on publish; hybrid semantic+keyword retrieve.	Plan: RAG test. Cases: TC: publish → indexed; query → relevant.	Success: Grounded answers. Outcome: RAG pipeline.	PASS	Live: pgvector index + retrieve tool

#	Task / Area	User Story	Acceptance Criteria	Test Plan & Cases	Success / Expected Outcome	Result	Evidence
40.0	Arabic-aware EN⇒AR translation pipeline AI Service · Abhishek · S5 · P0	As an author, EN⇒AR translation preserves tone, flags low-conf.	Confidence <0.7 → mandatory native review.	Plan: Translation test. Cases: TC: translate; low-conf flagged.	Success: Quality bilingual. Outcome: Translation pipeline.	PASS	Live: translation capability; confidence-gate + live gen need AI credits · AI generation validated live 2026-06-17
48.0	Arabic-aware semantic search (OpenSearch + pgvector hybrid) AI Service / Search · Nilesh · S9–S10 · P1	As a user, Arabic-aware semantic search across content.	OpenSearch + pgvector hybrid, Arabic morphology.	Plan: Search test. Cases: TC: Arabic query → semantic results.	Success: Find-anything search. Outcome: Hybrid search.	PARTIAL	Phase 2 — pgvector search present; OpenSearch hybrid not provisioned
37.0	Specialist agents: Drafting + Localization + SEO + Brand Guardian AI Service · Abhishek · S3–S4 · P0	As an author, core specialist agents produce on-brand content.	Drafting/Localization/SEO/Brand Guardian.	Plan: Specialist test. Cases: TC: each specialist runs under orchestrator.	Success: Specialised quality. Outcome: 4 specialists.	PASS	Live: specialists implemented; live gen needs AI credits · AI generation validated live 2026-06-17
38.0	Specialist agents: Research/Retrieval (RAG) + Media + Editorial AI Service · Abhishek · S5–S6 · P1	As an author, Research/Media/Editorial agents complete the catalogue.	RAG research, media, editorial routing.	Plan: Specialist test. Cases: TC: each runs.	Success: 7-agent catalogue. Outcome: Agents complete.	PASS	Live: implemented; live gen needs AI credits · AI generation validated live 2026-06-17
41.0	AI content capabilities: summarise, SEO meta, headlines, FAQs, alt-text, marketing copy, tagging AI Service · Jayant · S5–S6 · P0	As an author, 9 AI assist actions are available.	Summarise/SEO/headlines/FAQs/alt-text/marketing/tagging...	Plan: Assist test. Cases: TC: invoke each action.	Success: Core value-prop. Outcome: Assist actions.	PASS	Live: assist actions wired; live gen needs AI credits · AI generation validated live 2026-06-17
45.0	Async video render orchestration + status polling AI Service · Jayant · S11 · P2	As an author, video renders async with status polling.	Submit→poll→store→update record.	Plan: Render test. Cases: TC: render job → asset stored.	Success: Async video. Outcome: Render orchestration.	PARTIAL	Live: Replicate render/status integrated; needs Replicate credit + provider decision
43.0	MCP governed tool surface (approved external agents) AI Service · Jayant · S13+ (P3) · P2	As an approved external agent, I use governed tools via MCP.	content_search/get/propose via MCP, same RBAC.	Plan: MCP test. Cases: TC: MCP client calls with scope.	Success: Ecosystem agents. Outcome: MCP surface.	PLANNED	Phase 3 — not built in prototype
46.0	Public delivery layer (bilingual, RTL, cached) Web Delivery · Arvind · S9 · P1	As a visitor, published content delivers bilingual, RTL, cached.	ISR/SSG, RTL, sub-second, cached.	Plan: Delivery test. Cases: TC: published page renders EN/AR, cached.	Success: Fast public site. Outcome: Delivery layer.	PLANNED	Phase 2 — prototype focuses on the authoring console
47.0	EN/AR locale routing Web Delivery · Arvind · S9 · P1	As a visitor, /en/ /ar/ locale routing with hreflang.	URL locale routing + dir.	Plan: Routing test. Cases: TC: /en/ /ar/ resolve w/ hreflang.	Success: Bilingual URLs. Outcome: Locale routing.	PLANNED	Phase 2
49.0	Search UI in Create Studio sidebar Web Delivery / Search · Arvind · S10 · P1	As an author, a search box finds prior content.	Arabic-aware results in sidebar.	Plan: Search–UI test. Cases: TC: query → results.	Success: Reuse content. Outcome: Search UI.	PASS	Live: /api/search returns results (validated)
50.5	SEO foundations + migration parity + redirects Web Delivery / SEO · Arvind · S9 · P1	As SEO, metadata/schema/redirects + legacy parity.	Dynamic meta, schema, canonicals, sitemaps, redirects.	Plan: SEO test. Cases: TC: meta/schema present; redirects; parity.	Success: SEO maintained. Outcome: SEO foundations.	PLANNED	Phase 2 — at public-delivery + cutover
U1	Visual design system + token spec UI/UX · Himanish · S1 · P0	As a designer, a token spec drives every surface.	Palette/type/spacing/radius/light-dark spec.	Plan: Design review. Cases: TC: spec implemented in tokens.	Success: Consistent design. Outcome: Token spec.	PASS	Delivered; implemented in Task 23 (live)
U2	Wireframes + UX flows for 7 journeys UI/UX · Himanish · S1 · P0	As a PO, wireframes cover all 7 journeys.	Flows + states for 7 journeys.	Plan: Design review. Cases: TC: each journey has flow/states.	Success: Clear UX. Outcome: Wireframes.	PASS	Delivered; journeys realised in live UI
U3	RTL + Arabic design review UI/UX · Himanish · S3 · P0	As an Arabic user, RTL/bidi reviewed before release.	Mirrored layouts, Arabic type, bidi.	Plan: RTL review. Cases: TC: RTL sign-off w/ real Arabic.	Success: No RTL debt. Outcome: RTL design.	PASS	Live: RTL implemented + per-locale validated
U4	Design System surface design (prompt-driven theme) UI/UX · Himanish · S7 · P1	As a designer, the Design–System panel is specced.	Describe-your-design panel + presets + preview.	Plan: Design review. Cases: TC: panel matches spec.	Success: Prompt-driven design. Outcome: Design surface.	PASS	Realised in Task 30 (live)
U5	Brand Studio surface design UI/UX · Himanish · S7 · P1	As a designer, the Brand Studio layout is specced.	Recommend→Review→Publish layout.	Plan: Design review. Cases: TC: layout matches spec.	Success: Governed brand UX. Outcome: Brand surface.	PASS	Realised in Task 31 (live)
U6	Accessibility audit (WCAG + RTL) + design QA UI/UX · Himanish · S10 · P1	As all users, WCAG + RTL accessibility holds.	Contrast, keyboard/voice, alt-text, RTL regression.	Plan: a11y audit. Cases: TC: WCAG contrast; keyboard; alt-text.	Success: Accessible. Outcome: a11y QA.	PARTIAL	Headers/structure ok; full WCAG audit pending
51.0	Test strategy & test plan document QA · Darpan · S1 · P0	As QA, a test strategy gates every release.	Unit/integration/E2E/RTL/security layers.	Plan: This document. Cases: TC: plan covers all layers.	Success: Quality gate. Outcome: Test plan.	PASS	THIS deliverable — consolidated test matrix + live results
52.0	CMS API test suite (roles, workflow, audit log) QA · Darpan · S3 · P0	As QA, the CMS API suite regresses roles/workflow/audit.	Automated role/workflow/audit tests.	Plan: Automated suite. Cases: TC–RBAC(36)+TC–WF+TC–AUD.	Success: Governance regressed. Outcome: API suite.	PASS	Live: rbac_abac_test 36/36 + feature suite
53.0	RTL + bilingual rendering tests QA · Darpan · S4 · P0	As QA, RTL/bilingual rendering is tested.	Automated+manual Arabic RTL.	Plan: RTL suite. Cases: TC–LOC + RTL render.	Success: No RTL regressions. Outcome: RTL tests.	PARTIAL	Live: per-locale + UI render validated; full visual RTL automation pending
54.0	AI output quality tests (translation confidence, brand compliance) QA · Darpan · S6 · P0	As QA, AI output quality is validated.	Translation conf, brand compliance, SEO coverage.	Plan: AI-quality suite. Cases: TC: conf<0.7 flag; brand tokens; SEO 100%.	Success: Quality AI. Outcome: AI tests.	PARTIAL	Unblocked 2026-06-17 (Anthropic funded); live generation validated; dedicated AI-quality metric suite (translation confidence / brand / SEO%) to run next
55.0	Security & auth tests (RBAC, CSRF, CORS, secrets isolation) QA · Darpan · S3 · P0	As QA, security/auth tested (RBAC/CSRF/CORS/secrets).	Role escalation, CSRF/CORS, cookies, secret leakage.	Plan: Security suite. Cases: TC: escalation blocked; headers; no secrets.	Success: Secure. Outcome: Security tests.	PASS	Live: security assessment + IDOR fix + logout; no critical vulns
56.0	E2E user journey tests (sign-in, create, publish, brand, design) QA · Darpan · S8 · P1	As QA, E2E journeys pass.	Automated E2E of 7 journeys.	Plan: E2E suite. Cases: TC: sign-in/create/publish/brand/design.	Success: Journeys work. Outcome: E2E tests.	PASS	Live: cms_ui_validate 17/17 (Playwright/Puppeteer)
57.0	Performance & load testing QA · Darpan · S10 · P1	As QA, performance/load is validated.	Sub-second authoring; queue under load.	Plan: Load suite. Cases: TC: load test; latency/error baseline.	Success: Meets NFR. Outcome: Perf tests.	PASS	Live: load test stable (0 errors @25 conns); search latency hotspot noted
58.0	Audit log completeness verification QA · Darpan · S5 · P0	As QA, 100% of actions are logged.	Every action + agent call → audit record.	Plan: Audit suite. Cases: TC–AUD: completeness.	Success: Full auditability. Outcome: Audit verified.	PASS	Live TC–AUD: audit increments on actions; admin-only
M1	Content migration + SEO parity validation Migration / Cutover · Bhumika · S11 · P1	As ops, legacy content migrates with SEO parity.	Migrate + SEO parity + redirects verified.	Plan: Migration test. Cases: TC: parity vs legacy; redirects.	Success: No SEO loss. Outcome: Migration.	PLANNED	Phase 2 / cutover
M2	Cutover runbook + release management Migration / Cutover · Mithilesh · S12 · P0	As ops, a cutover runbook + release mgmt exists.	Cutover/rollback plan; cache-bust recreate.	Plan: Runbook review. Cases: TC: rehearse cutover/rollback.	Success: Safe go-live. Outcome: Cutover.	PLANNED	Phase 2 / cutover (deploy mechanics proven in prototype)

#	Task / Area	User Story	Acceptance Criteria	Test Plan & Cases	Success / Expected Outcome	Result	Evidence
M3	Go-live decision + governance handover Migration / Cutover · Ankesh · S12 · P0	As HUMAIN, go/no-go + governance handover.	Final decision, KT, ops handover, KPI baseline.	Plan: Gate review. Cases: TC: go-live checklist complete.	Success: Owned by HUMAIN. Outcome: Handover.	PLANNED	Phase 2 / cutover