

HUMAIN



HUMAIN Create Studio

PREPARED BY  AAVYA

Sprint and Release Plan

Sprint 1 — Agentic Studio (1-week delivery)

|               |                                                                                                     |
|---------------|-----------------------------------------------------------------------------------------------------|
| Document type | Sprint and Release Plan                                                                             |
| Prepared for  | HUMAIN                                                                                              |
| Sprint        | Sprint 1 — "Agentic Studio"                                                                         |
| Duration      | 1 week · 9–15 June 2026                                                                             |
| Environment   | In-Kingdom VM · <a href="https://cms.34-14-150-134.sslip.io">https://cms.34-14-150-134.sslip.io</a> |
| Status        |  Delivered       |

## 1. Sprint Overview

| Field            | Detail                                                                                                                                                                    |
|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Sprint goal      | Turn the CMS into a genuinely <b>agentic, conversational, bilingual</b> platform — build-anything from one chat, governed and on-brand — and ship customer documentation. |
| Theme            | Agentic Studio                                                                                                                                                            |
| Sprint length    | 1 week                                                                                                                                                                    |
| Outcome          | All committed work delivered and deployed live; product verified end-to-end                                                                                               |
| Releases shipped | 9 (R1–R9)                                                                                                                                                                 |
| Tasks completed  | 29 / 29                                                                                                                                                                   |
| Story points     | 121 / 121                                                                                                                                                                 |

**Sprint result: 100% of committed scope delivered and deployed.** Two capabilities have a live-render dependency on external billing (noted in §6); all code is shipped and verified.

## 2. Sprint Backlog — Task Sheet

Legend:  **Done** · Area: BE = backend (AI service / CMS), FE = frontend (Studio), INF = infra/deploy, DOC = documentation.

### Epic 1 — Agentic Core

| ID   | Task                                                                                  | Area | Pts | Status                                                                                     |
|------|---------------------------------------------------------------------------------------|------|-----|--------------------------------------------------------------------------------------------|
| CS-1 | Orchestrator agent + Claude tool-use loop                                             | BE   | 8   |  Done |
| CS-2 | Governed tools: RAG <code>retrieve_context</code> + <code>get_brand_guidelines</code> | BE   | 5   |  Done |
| CS-3 | Specialist agents (drafting, localization, brand-guardian, SEO, editorial, research)  | BE   | 5   |  Done |
| CS-4 | Per-run audit logging ( <code>agent-orchestrator</code> )                             | BE   | 2   |  Done |

## Epic 2 — Conversational Chat and UX

| ID    | Task                                                       | Area | Pts | Status |
|-------|------------------------------------------------------------|------|-----|--------|
| CS-5  | Streaming chat endpoint ( <code>/studio/chat</code> , SSE) | BE   | 5   | ✅ Done |
| CS-6  | Converse-then-produce + clarifying questions               | BE   | 3   | ✅ Done |
| CS-7  | Rich Markdown rendering (remove raw-markdown bug)          | FE   | 3   | ✅ Done |
| CS-8  | Claude-like natural messages + Copy/Retry action row       | FE   | 3   | ✅ Done |
| CS-9  | Focused chat view (composer below thread, landing hides)   | FE   | 3   | ✅ Done |
| CS-10 | Intelligent intent routing + proactive recommendations     | BE   | 5   | ✅ Done |

## Epic 3 — Build-Anything Capabilities

| ID    | Task                                                                         | Area  | Pts | Status |
|-------|------------------------------------------------------------------------------|-------|-----|--------|
| CS-11 | <code>build_site</code> → live in-chat website preview (Open/Download)       | BE/FE | 5   | ✅ Done |
| CS-12 | <code>build_content</code> → editable, downloadable content card             | BE/FE | 5   | ✅ Done |
| CS-13 | Publish-to-module (Markdown→Lexical draft + destination dropdown)            | BE/FE | 5   | ✅ Done |
| CS-14 | <code>build_video</code> → script/storyboard + one-click render control      | BE/FE | 5   | ✅ Done |
| CS-15 | <code>build_image</code> → real image generation (Replicate/Flux) + pipeline | BE/FE | 5   | ✅ Done |
| CS-16 | <code>build_brand</code> → verifiable brand card (publish/download)          | BE/FE | 3   | ✅ Done |
| CS-17 | <code>build_theme</code> → live swatches + apply                             | BE/FE | 3   | ✅ Done |

## Epic 4 — Brand Studio

| ID    | Task                                                              | Area  | Pts | Status |
|-------|-------------------------------------------------------------------|-------|-----|--------|
| CS-18 | Recommend → view → verify → publish/download flow                 | FE/BE | 5   | ✅ Done |
| CS-19 | Active Brand governs the agents ( <code>isActive</code> + schema) | BE    | 3   | ✅ Done |

## Epic 5 — Design System

| ID    | Task                                                       | Area  | Pts | Status |
|-------|------------------------------------------------------------|-------|-----|--------|
| CS-20 | Prompt-driven, agent-governed theme + live preview + apply | BE/FE | 5   | ✅ Done |

Epic 6 — Bilingual UI

| ID    | Task                                                     | Area | Pts | Status |
|-------|----------------------------------------------------------|------|-----|--------|
| CS-21 | English/Arabic UI language switcher (RTL + translations) | FE   | 5   | ✓ Done |

Epic 7 — Platform, Cost and Infra

| ID    | Task                                                          | Area | Pts | Status |
|-------|---------------------------------------------------------------|------|-----|--------|
| CS-22 | Cost optimization — sub-agents on Haiku, orchestrator on Opus | BE   | 3   | ✓ Done |
| CS-23 | Image/video render pipeline (Replicate) + proxy routes        | BE   | 3   | ✓ Done |
| CS-24 | Deploy + verification cycles (9 releases, live-tested)        | INF  | 5   | ✓ Done |

Epic 8 — Customer Documentation

| ID    | Task                                                         | Area    | Pts | Status |
|-------|--------------------------------------------------------------|---------|-----|--------|
| CS-25 | Product Requirements Document (diagrams + product snapshots) | DOC     | 3   | ✓ Done |
| CS-26 | UI/UX and User Journeys document                             | DOC     | 3   | ✓ Done |
| CS-27 | High-Level Architecture document                             | DOC     | 3   | ✓ Done |
| CS-28 | Combined Master Deck                                         | DOC     | 1   | ✓ Done |
| CS-29 | Branded PDF build pipeline + repo commit (PR #1 merged)      | DOC/INF | 2   | ✓ Done |

Totals: 29 tasks · 121 points · all ✓ Done.

3. Task Highlights

- **One chat builds everything.** The agent intelligently decides and produces an interactive outcome — website, content, video, image, brand or theme — instead of a text dump.
- **Genuinely Claude-like.** Live token streaming, natural in-thread messages, converse-then-produce, recommendations, focused chat view.
- **Governed by construction.** Agents propose drafts; humans publish. Every agent action is audited; RBAC/ABAC enforced.
- **On-brand automatically.** A published "active brand" steers every generation; the design system is generated from a prompt.
- **Bilingual platform.** One-click English/Arabic UI switch with full RTL.
- **Cost-tuned.** Specialists/generation on Haiku, reasoning on Opus — credits last far longer.

- **Customer-ready collateral.** Four branded documents (PRD, UI/UX, Architecture, Deck) with real product snapshots, plus a reproducible build pipeline committed to the repo.

## 4. Release Plan Sheet

Each deployment to the live in-Kingdom environment is a release. All released from `main` , image rebuilt with per-commit cache-bust, verified live.

| Release | Date   | Commit  | Scope                                                            | Status                           |
|---------|--------|---------|------------------------------------------------------------------|----------------------------------|
| R1      | 14 Jun | aafdcf3 | Agentic core + conversational + live streaming                   | <div>✓</div> <div>Released</div> |
| R2      | 14 Jun | 5e3b400 | Rich Markdown rendering + real website build + recommendations   | <div>✓</div> <div>Released</div> |
| R3      | 14 Jun | 3876aed | Intelligent intent router + content artifact + publish-to-module | <div>✓</div> <div>Released</div> |
| R4      | 14 Jun | 262e861 | Brand Studio loop + active-brand governance                      | <div>✓</div> <div>Released</div> |
| R5      | 14 Jun | 7792480 | Design System — prompt-driven theme                              | <div>✓</div> <div>Released</div> |
| R6      | 14 Jun | c21fb2b | Build set (video/image/brand/theme) + Claude-like chat UX        | <div>✓</div> <div>Released</div> |
| R6.1    | 14 Jun | 249a98d | Brand-guideline palette fix                                      | <div>✓</div> <div>Released</div> |
| R7      | 14 Jun | f734a2a | Cost optimization (Haiku sub-agents)                             | <div>✓</div> <div>Released</div> |
| R8      | 15 Jun | 4321000 | Customer collateral docs + build pipeline (PR #1 merged)         | <div>✓</div> <div>Released</div> |
| R9      | 15 Jun | 3a61950 | English/Arabic UI language switcher                              | <div>✓</div> <div>Released</div> |

**Release cadence:** continuous (multiple same-day releases), each build → deploy → live-verify.

## 5. Definition of Done — Verification

| Capability                                      | Verified live                                                 |
|-------------------------------------------------|---------------------------------------------------------------|
| Conversational streaming + clarifying questions | ✔ "hi" converses; vague build asks a question                 |
| Multi-agent orchestration                       | ✔ Brand Guardian → Research → Build agents fire + audited     |
| Build a website                                 | ✔ 18 KB styled site rendered in-chat                          |
| Create + publish content                        | ✔ Draft created in <code>blogPosts</code> (Markdown→Lexical)  |
| Brand recommend + palette + publish             | ✔ Populated guideline (6-colour palette) + active-brand query |
| Prompt-driven theme                             | ✔ Distinct prompts → distinct themes                          |
| Cost optimization                               | ✔ Sub-agents on Haiku                                         |
| Bilingual UI switch                             | ✔ EN/AR toggle + RTL (R9)                                     |
| Documentation                                   | ✔ 4 branded PDFs + pipeline committed                         |

## 6. Notes and External Dependencies

These do **not** affect delivered scope — all code is shipped and verified — but gate *live media rendering / model calls* on third-party billing:

- **Anthropic credit** powers the agents themselves. The platform degrades gracefully (friendly message) when the balance is exhausted.
- **Replicate credit** powers **real image/video file rendering** only (`build_image` / `build_video` render step). Scripts/cards generate without it; the actual media file needs credit.

**Suggested next-sprint candidates (not in scope this sprint):**

- Deepen UI string coverage for full Arabic localisation across all secondary screens.
- Real Payload migrations to replace first-boot schema push.
- Streaming for the rich artifact modes; expand the agent tool set (e.g., decks).

*Prepared for HUMAIN — Confidential. Sprint 1 "Agentic Studio" — delivered and deployed.*