

HUMAIN



HUMAIN Create Studio

PREPARED BY  AAVYA

Sprint and Release Plan

Agentic Studio — 5 sprints, delivered in one week

Document type	Sprint and Release Plan
Prepared for	HUMAIN
Programme	Agentic Studio
Sprints	5 (S1–S5)
Duration	1 week · 9–15 June 2026
Releases	10 (R1–R9)
Environment	In-Kingdom VM · https://cms.34-14-150-134.sslip.io
Status	 Delivered

1. Programme Overview

Delivered as **five focused sprints in a compressed one-week programme** — each sprint owns its releases and tasks, builds on the previous, and shipped to the live in-Kingdom environment.

Sprint	Focus	Releases	Tasks	Points	Status
S1	Agentic Foundation	R1	6	28	✅ Delivered
S2	Intelligent Build — Web and Content	R2, R3	5	23	✅ Delivered
S3	Brand and Design	R4, R5	3	13	✅ Delivered
S4	Full Build Set and Claude-like UX	R6, R6.1	7	25	✅ Delivered
S5	Cost, Localization and Delivery	R7, R8, R9	8	25	✅ Delivered
Total		10	29	114	100%

Programme result: 100% of committed scope delivered and deployed across 5 sprints. Two capabilities have a live-render dependency on external billing (\$4); all code is shipped and verified.

2. Sprints

Legend:  **Done** · Area: BE = backend · FE = frontend (Studio) · INF = infra/deploy · DOC = documentation.

2.1 S1 — Agentic Foundation

Goal: Stand up the agentic core (orchestrator + governed tools + specialists) and conversational, live-streaming chat. · **Releases:** R1 · **28 pts**

ID	Task	Area	Release	Pts	Status
CS-1	Orchestrator agent + Claude tool-use loop	BE	R1	8	✅ Done
CS-2	Governed tools (RAG + brand)	BE	R1	5	✅ Done
CS-3	Specialist agents (draft/localize/brand/SEO/editorial/research)	BE	R1	5	✅ Done
CS-4	Per-run audit logging	BE	R1	2	✅ Done
CS-5	Streaming chat endpoint (SSE)	BE	R1	5	✅ Done
CS-6	Converse-then-produce + clarifying questions	BE	R1	3	✅ Done

2.2 S2 — Intelligent Build — Web and Content

Goal: Intelligent intent routing; build real websites and editable, publishable content; rich rendering. · **Releases:** R2, R3 · **23 pts**

ID	Task	Area	Release	Pts	Status
CS-7	Rich Markdown rendering	FE	R2	3	✅ Done
CS-11	build_site → live in-chat website preview	BE/FE	R2	5	✅ Done
CS-10	Intent routing + recommendations	BE	R3	5	✅ Done
CS-12	build_content → editable content card	BE/FE	R3	5	✅ Done
CS-13	Publish-to-module (Markdown→Lexical draft)	BE/FE	R3	5	✅ Done

2.3 S3 — Brand and Design

Goal: Brand Studio recommend→publish loop with active-brand governance; prompt-driven design system. · **Releases:** R4, R5 · **13 pts**

ID	Task	Area	Release	Pts	Status
CS-18	Recommend→view→verify→publish flow	FE/BE	R4	5	✅ Done
CS-19	Active Brand governs the agents	BE	R4	3	✅ Done
CS-20	Prompt-driven, agent-governed theme	BE/FE	R5	5	✅ Done

2.4 S4 — Full Build Set and Claude-like UX

Goal: Build video, image, brand and theme from chat; natural Claude-style messages and a focused chat view. · **Releases:** R6, R6.1 · **25 pts**

ID	Task	Area	Release	Pts	Status
CS-8	Natural messages + Copy/Retry action row	FE	R6	3	✅ Done
CS-9	Focused chat view (composer below thread)	FE	R6	3	✅ Done
CS-14	build_video → script/storyboard + render	BE/FE	R6	5	✅ Done
CS-15	build_image → real image (Replicate/Flux)	BE/FE	R6	5	✅ Done
CS-16	build_brand → verifiable brand card	BE/FE	R6	3	✅ Done
CS-17	build_theme → live swatches + apply	BE/FE	R6	3	✅ Done
CS-23	Image/video render pipeline (Replicate)	BE	R6	3	✅ Done

2.5 S5 — Cost, Localization and Delivery

Goal: Cost optimization, English/Arabic UI, customer documentation, and continuous delivery. · **Releases:** R7, R8, R9 · **25 pts**

ID	Task	Area	Release	Pts	Status
CS-22	Cost optimization (Haiku sub-agents)	BE	R7	3	✔ Done
CS-25	Product Requirements Document	DOC	R8	3	✔ Done
CS-26	UI/UX and User Journeys document	DOC	R8	3	✔ Done
CS-27	High-Level Architecture document	DOC	R8	3	✔ Done
CS-28	Combined Master Deck	DOC	R8	1	✔ Done
CS-29	Branded PDF pipeline + repo commit (PR #1)	DOC/INF	R8	2	✔ Done
CS-21	English/Arabic UI language switcher	FE	R9	5	✔ Done
CS-24	Deploy + verification cycles (spans R1–R9)	INF	R1–R9	5	✔ Done

3. Release Plan Sheet

Each deployment to the live in-Kingdom environment is a release, mapped to its sprint. All released from `main` , image rebuilt with per-commit cache-bust, verified live.

Release	Date	Commit	Sprint	Scope	Status
R1	14 Jun	aafdcf3	S1	Agentic core + conversational + live streaming	✓ Released
R2	14 Jun	5e3b400	S2	Rich Markdown rendering + website build + recommendations	✓ Released
R3	14 Jun	3876aed	S2	Intent router + content artifact + publish-to-module	✓ Released
R4	14 Jun	262e861	S3	Brand Studio loop + active-brand governance	✓ Released
R5	14 Jun	7792480	S3	Design System — prompt-driven theme	✓ Released
R6	14 Jun	c21fb2b	S4	Build set (video/image/brand/theme) + Claude-like chat UX	✓ Released
R6.1	14 Jun	249a98d	S4	Brand-guideline palette fix	✓ Released
R7	14 Jun	f734a2a	S5	Cost optimization (Haiku sub-agents)	✓ Released
R8	15 Jun	4321000	S5	Customer collateral docs + build pipeline (PR #1)	✓ Released
R9	15 Jun	3a61950	S5	English/Arabic UI language switcher	✓ Released

4. Definition of Done — Verification

Capability	Sprint	Verified live
Conversational streaming + clarifying questions	S1	✔ "hi" converses; vague build asks a question
Multi-agent orchestration	S1	✔ Brand Guardian → Research → Build agents fire + audited
Build a website	S2	✔ 18 KB styled site rendered in-chat
Create + publish content	S2	✔ Draft created in <code>blogPosts</code> (Markdown→Lexical)
Brand recommend + palette + publish	S3	✔ Populated guideline (6-colour palette) + active-brand query
Prompt-driven theme	S3	✔ Distinct prompts → distinct themes
Build set (video/image/brand/theme)	S4	✔ Tools fire + route correctly
Cost optimization	S5	✔ Sub-agents on Haiku
Bilingual UI switch	S5	✔ EN/AR toggle + full RTL
Documentation	S5	✔ 4 branded PDFs + pipeline committed

5. Notes and External Dependencies

All code is shipped and verified. These gate only *live media rendering / model calls* on third-party billing:

- **Anthropic credit** powers the agents themselves; the platform degrades gracefully when the balance is exhausted.
- **Replicate credit** powers **real image/video file rendering** only; scripts/cards generate without it.

Next-programme candidates: full Arabic UI string coverage across secondary screens · real Payload migrations · streaming for rich artifact modes · expanded agent tool set (e.g. decks).

Prepared for HUMAIN — Confidential. Agentic Studio programme — 5 sprints, delivered and deployed.