

HUMAIN Create Studio

PREPARED BY  AAVYA

Sprint and Release Plan

Agentic Studio — 5 sprints, delivered in one week

Document type	Sprint and Release Plan
Prepared for	HUMAIN
Programme	Agentic Studio
Sprints	5 (S1–S5)
Duration	1 week · 9–15 June 2026
Releases	10 (R1–R9)
Tasks / Points	29 · 114
Status	 Delivered

1. Programme Overview

Delivered as **five focused sprints in a compressed one-week programme** — each sprint owns its releases and tasks, with a clear objective and outcome, shipped to the live in-Kingdom environment.

Sprint	Focus	Releases	Tasks	Points	Status
S1	Agentic Foundation	R1	6	28	✔ Delivered
S2	Intelligent Build — Web and Content	R2, R3	5	23	✔ Delivered
S3	Brand and Design	R4, R5	3	13	✔ Delivered
S4	Full Build Set and Claude-like UX	R6, R6.1	7	25	✔ Delivered
S5	Cost, Localization and Delivery	R7, R8, R9	8	25	✔ Delivered
Total		10	29	114	100%

Programme result: 100% of committed scope delivered and deployed across 5 sprints. Two capabilities have a live-render dependency on external billing (\$4); all code is shipped and verified.

2. Sprints

Legend: every task is ✔ **Done** · Rel = release · Pts = story points.

2.1 S1 — Agentic Foundation

Objective: Stand up the agentic core and conversational, live-streaming chat.

Outcome: Orchestrator + governed tools + specialists live; chat streams and converses, every action audited.

Releases: R1 · 28 pts

ID	Task	Objective	Outcome	Rel	Pts
CS-1	Orchestrator agent + Claude tool-use loop	Coordinate multi-step agent work on Claude.	Tool-use loop plans, calls tools and assembles deliverables.	R1	8
CS-2	Governed tools (RAG + brand)	Ground agents in HUMAIN content and brand, safely.	Read-only RAG + brand tools, permission-scoped.	R1	5
CS-3	Specialist agents	Divide complex work across focused agents.	6 specialists (draft/localize/brand/SEO/editorial/research) delegated.	R1	5
CS-4	Per-run audit logging	Make every agent action traceable.	Each run written to the audit log.	R1	2
CS-5	Streaming chat endpoint (SSE)	Deliver live, Claude-style responses.	/studio/chat streams tokens via SSE.	R1	5
CS-6	Converse-then-produce	Avoid guessing on ambiguous requests.	Agent asks one clarifying question, else produces.	R1	3

2.2 S2 — Intelligent Build — Web and Content

Objective: Route intent intelligently and build real websites and publishable content.

Outcome: Agent builds live websites and editable content; one-click publish-to-module as drafts; rich rendering.

Releases: R2, R3 · 23 pts

ID	Task	Objective	Outcome	Rel	Pts
CS-7	Rich Markdown rendering	Show formatted output, not raw markdown.	Replies render as rich text (headings/lists/tables).	R2	3
CS-11	build_site	Build real websites, not descriptions.	Responsive site built and previewed live in chat.	R2	5
CS-10	Intent routing + recommendations	Decide what to build and guide the user.	Agent routes intent and recommends next steps.	R3	5
CS-12	build_content	Produce usable, editable content.	Editable content card (title/body/tags).	R3	5
CS-13	Publish-to-module	Get agent output into the CMS safely.	Markdown→Lexical draft published to a chosen module for review.	R3	5

2.3 S3 — Brand and Design

Objective: Make output on-brand by construction, with a governed brand and prompt-driven design.

Outcome: Brand Studio recommend→publish loop with an active brand the agents follow; themes generated from a prompt.

Releases: R4, R5 · 13 pts

ID	Task	Objective	Outcome	Rel	Pts
CS-18	Recommend→view→verify→publish flow	Complete the brand recommend→publish loop.	Recommend → view → verify → publish / download.	R4	5
CS-19	Active Brand governance	Steer all generations by one brand.	Active brand (isActive) governs the agents.	R4	3
CS-20	Prompt-driven theme	Generate design from a description.	Theme (palette/font/radius) with live preview and apply.	R5	5

2.4 S4 — Full Build Set and Claude-like UX

Objective: Let users build anything from chat and make the experience feel like Claude.

Outcome: Video, image, brand and theme build from chat; natural streaming messages and a focused chat view.

Releases: R6, R6.1 · 25 pts

ID	Task	Objective	Outcome	Rel	Pts
CS-8	Natural messages + action row	Make replies feel conversational.	In-thread messages with Copy/Retry; no framed cards.	R6	3
CS-9	Focused chat view	Centre the conversation.	Composer below thread; landing rails hide when chatting.	R6	3
CS-14	build_video	Create videos from chat.	Script/storyboard + one-click render.	R6	5
CS-15	build_image	Generate images inline.	Real image via Replicate/Flux, shown inline.	R6	5
CS-16	build_brand	Create brand guidelines from chat.	Verifiable brand card to publish or download.	R6	3
CS-17	build_theme	Create themes from chat.	Theme with live swatches and apply.	R6	3
CS-23	Render pipeline	Render real media reliably.	Replicate image/video service + proxy routes + graceful states.	R6	3

2.5 S5 — Cost, Localization and Delivery

Objective: Optimize cost, localize the UI, and package customer documentation.

Outcome: Haiku/Opus routing cuts cost ~5–10×; English/Arabic UI with RTL; four branded docs shipped; continuous delivery.

Releases: R7, R8, R9 · **25 pts**

ID	Task	Objective	Outcome	Rel	Pts
CS-22	Cost optimization	Reduce per-request cost.	Sub-agents on Haiku, orchestrator on Opus (~5–10× cheaper).	R7	3
CS-25	Product Requirements Document	Define the product for the customer.	PRD with architecture/integration diagrams and snapshots.	R8	3
CS-26	UI/UX and User Journeys	Show the experience and journeys.	UI/UX doc with per-feature journeys and screenshots.	R8	3
CS-27	High-Level Architecture	Explain the system at a high level.	HLD: context, agent core, sequence, integration, deployment.	R8	3
CS-28	Combined Master Deck	Combine the docs for one share.	Master deck (PRD + UI/UX + Architecture).	R8	1
CS-29	Build pipeline + repo commit	Make collateral reproducible and versioned.	Branded PDF pipeline committed to docs/sales (PR #1).	R8	2
CS-21	EN/Arabic language switch	Serve the platform UI in Arabic.	One-click EN/AR switch with full RTL.	R9	5
CS-24	Deploy + verification cycles	Ship and verify continuously.	9 live releases, each built, deployed and verified.	R1–R9	5

3. Release Plan Sheet

Each release maps to its sprint, with its objective and outcome. All released from `main` and verified live.

Release	Date	Sprint	Objective	Outcome	Status
R1	14 Jun	S1	Establish the agentic, conversational foundation.	Agentic core + streaming chat live and audited.	✓ Released
R2	14 Jun	S2	Render structured output and build real websites.	Rich Markdown rendering + in-chat website build with recommendations.	✓ Released
R3	14 Jun	S2	Decide intent and produce publishable content.	Intent router + content cards + publish-to-module drafts.	✓ Released
R4	14 Jun	S3	Govern output with a single source of brand truth.	Brand Studio loop + active-brand governance.	✓ Released
R5	14 Jun	S3	Generate design from intent.	Prompt-driven theme with live preview and apply.	✓ Released
R6	14 Jun	S4	Build any artifact from one chat, Claude-style.	Video / image / brand / theme tools + natural chat UX.	✓ Released
R6.1	14 Jun	S4	Harden brand output.	Reliable brand palette (JSON truncation fix).	✓ Released
R7	14 Jun	S5	Make the agent economical to run.	Sub-agents on Haiku, orchestrator on Opus (~5–10× cheaper).	✓ Released
R8	15 Jun	S5	Package the platform for the customer.	PRD, UI/UX, Architecture and Deck + reproducible pipeline (PR #1).	✓ Released
R9	15 Jun	S5	Serve the platform in Arabic.	One-click English/Arabic UI switch with full RTL.	✓ Released

4. Definition of Done — Verification

Capability	Sprint	Verified live
Conversational streaming + clarifying questions	S1	✔ "hi" converses; vague build asks a question
Multi-agent orchestration	S1	✔ Brand Guardian → Research → Build agents fire + audited
Build a website	S2	✔ 18 KB styled site rendered in-chat
Create + publish content	S2	✔ Draft created in blogPosts (Markdown→Lexical)
Brand recommend + palette + publish	S3	✔ Populated guideline (6-colour palette) + active-brand query
Prompt-driven theme	S3	✔ Distinct prompts → distinct themes
Build set (video/image/brand/theme)	S4	✔ Tools fire + route correctly
Cost optimization	S5	✔ Sub-agents on Haiku
Bilingual UI switch	S5	✔ EN/AR toggle + full RTL
Documentation	S5	✔ 4 branded PDFs + pipeline committed

5. Notes and External Dependencies

All code is shipped and verified. These gate only *live media rendering / model calls* on third-party billing:

- **Anthropic credit** powers the agents themselves; the platform degrades gracefully when the balance is exhausted.
- **Replicate credit** powers **real image/video file rendering** only; scripts/cards generate without it.

Next-programme candidates: full Arabic UI string coverage across secondary screens · real Payload migrations · streaming for rich artifact modes · expanded agent tool set (e.g. decks).

Prepared for HUMAIN — Confidential. Agentic Studio programme — 5 sprints, delivered and deployed.